
1 

2 

3 

4 

5 

6 

7 

8 

9 

0 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

BEFORE THE ARIZONA CORPORATION COi.~I.IIuuIvI 
Arizona Corporation CommissiOfl 

COMMISSIONERS DOCKETED 
APR 1.6 2007 MIKE GLEASON, Chairman 

WILLIAM A. MUNDELL 
JEFFHATCH-MILLER 
KRISTIN K. MAYES 
GARY PIERCE 

IN THE MATTER OF THE APPLICATION OF 
NORTHERN ARIZONA ENERGY, LLC FOR A 
CERTIFICATE OF ENVIRONMENTAL 
COMPATIBILITY AUTHORIZING 
CONSTRUCTION OF A 175 MW NATURAL 

FACILITY AND ASSOCIATED 
TRANSMISSION LINE TO THE WESTERN 
AREA POWER ADMINISTRATION (“WAPA”) 
GRIFFITH SWITCHYARD. 

GAS-FIRED SIMPLE CYCLE GENERATING 

DOCKET NO. L-00000FF-07-0134-00133 

DECISION NO. 69418 

ORDER 

Open Meeting 
April 11 and 12,2007 
Phoenix, Arizona Corporation Commission 

BY THE COMMISSION: 

FINDINGS OF FACT 

1. On March 2, 2007, Northern Arizona Energy, LLC (“NAE”) applied for a Certificate 

of Environmental Compatibility (“CEC”) for constructing a 175 MW generating project, including 

the associated transmission system (“NAEP”). 

2. A.R.S. Section 40-360.02(B) provides that, at least 90 days prior to filing an 

Application for a CEC to site a new generating plant, the Applicant is to file a plan, otherwise known 

as a System Impact Study (“SIS”), with the Arizona Corporation Commission ((cCommission’’). 

3. As part of its Application, NAE petitioned the Commission for waiver of this filing 

requirement and to allow full consideration of the Application for the CEC for the proposed NAEP 

notwithstanding the omission of filing System Impact Studies 90 days in advance of the filing of such 

Application. 

/ / / I  

Decision No. 



7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

Page 2 Docket No. L-00000FF-07-0 134-001 33 

4. Under A.R.S. Section 40-360.02(C), the plan is to consist of seven parts, the first six 

3f which were provided by NAE as Exhibit 1 to its Petition. Item number 7, which has not yet been 

?rovided, is to include: 

“The plans for any new facilities shall include a power flow and stability 
analysis report showing the effect on the current Arizona electric 
transmission system. Transmission owners shall provide the technical 
reports, analysis or basis for projects that are included for serving customer 
load growth in their service territories.” 

5 .  NAE states in its Petition that a final Interconnection System Impact Study Agreement 

tvas executed with the Western Area Power Administration (“WAPA”) on December 22, 2006. 

Pursuant to the Agreement, WAPA, as the transmission owner, is currently performing the SIS that 

will examine the power flow and stability impacts of the NAEP generators on the current Arizona 

:lectric transmission system. 

6. According to NAE, WAPA could not complete these studies in time for NAE to 

gubmit the results of SIS 90 days prior to filing its Application in this Docket. NAE is projecting the 

:ompletion of these studies in the next 60-90 days. However, NAE has no control over the timing of 

WAPA’s completion of the SIS 

7. NAE does not want to delay its Application for CEC because the “timetable for 

:ompletion of the CEC and other regulatory permitting processes, and subsequent equipment 

x-ocurement, and construction of the project in order to timely meet those needs, requires that 

4pplicant file its CEC application and take all other reasonable efforts to commence those time- 

:onsuming processes as quickly as possible.”’ Consequently, NAE is seeking a waiver of the 

-equirement to file the SIS 90-days prior to filing its Application for CEC. 

‘ I f f  

‘ I l l  

NAE Petition at p. 3. 
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8. As NAE notes in its Petition, at p. 5, A.R.S. Section 40-360.02(E) gives the 

Commission discretion to consider an Application, despite the fact that the Applicant has not filed a 

Plan in compliance with subpart (C) thereof, upon good cause shown. 

9. Commission Staff (“Staff’) filed a Staff Report in response to NAE’s request for 

waiver on March 23, 2007. Staff indicated that it had reviewed NAE’s request for waiver, and based 

upon its consideration of the preliminary discussions NAE has had with WAPA regarding the 

expected lack of impact of NAEP on the adjacent system transmission interconnection, recommended 

that the Commission grant a conditional waiver to NAE. 

10. Staff recommended that the Commission condition its waiver on NAE’s agreement to 

waive the 180 day period for issuance of the CEC and the statutory timeframe for granting the CEC. 

In its Petition, NAE had agreed to an extension of the 180 day period for issuance of the CEC and the 

statutory time period for grant of its CEC for a reasonable period of time as may be necessary due to 

the delay in submitting the SIS. Staff further recommended that the deadline for issuance of the CEC 

by the Committee be extended through November 27, 2007, or 90 days after the SIS is submitted to 

Staff by NAE, whichever is later, and that the statutory timeframe for granting the CEC be extended 

as well. Staff noted that waiver of the 180 day timeframe is necessary in order to allow Staff 

sufficient time to review the SIS once it is submitted by NAE and also allow the Arizona Power Plant 

and Transmission Line Siting Committee sufficient time to review Staffs analysis of the SIS. 

1 1. NAE submitted a response to Staffs recommendation on March 28,2007. NAE states 

that it is confident that a full 90-day extension will likely not prove necessary. It therefore urged 

Staff to consider modifying its recommendation to leave the specific length of any extension open, 

preferring that the condition specifically provide for an extension “up to 90 days, as Staff may 

reasonably deem necessary based on the facts and circumstances at the time, prior to any final vote 

on the issuance of a CEC by the Committee.” 

/ / I /  
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12. We find Staffs recommendations to be reasonable. Since NAE has no control over 

WAPA’s completion of the SIS, Staff needs a reasonable amount of time to review the SIS along 

with its other duties, and the Committee needs adequate time to consider Staffs conclusions and 

recommendations after Staffs SIS review. 

CONCLUSIONS OF LAW 

1. 

2. 

The Commission has jurisdiction of this matter under A.R.S. Section 40-360.02(E). 

Under A.R.S. Section 40-360.02(E), the Commission has discretion to waive the 

requirement that an Applicant submit an SIS 90 days prior to filing an Application for CEC, upon 

good cause shown. 

3. Good cause having been shown by the Petitioner NAE, it is reasonable for the 

Commission to grant its waiver request conditioned upon an extension of the 180 day period for CEC 

issuance and the statutory timeframe for grant of the CEC. 

4. Staffs findings and recommendations, which are set forth herein, are reasonable and 

should be adopted. 

ORDER 

IT IS THEREFORE ORDERED that NAE’s request for waiver of the requirement to file a 

SIS 90 days prior to submission of its Application for CEC is hereby granted conditioned upon an 

extension of the 180 day period for CEC issuance and the statutory time frame for grant of the CEC, 

as recommended by Staff in Finding of Fact No. 10. 

I / / /  

I / / /  

/ / I /  

/ / I /  
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IT IS FURTHER ORDERED that this Decision shall become effective immediately. 

BY THE ORDER OF THE ARIZONA CORPORATION COMMISSION 

IN WITNESS WHEREOF, I BRIAN C. McNEIL, Executive 
Director of the Arizona Corporation Commission, have 
hereunto, set my hand and caused the official seal of this 
Commission to be affixed at the Capitol, in the City of Phoenix, 
this w d a y  of April, 2007. 

IISSENT: 

>ISSENT: 

3G J :PB :MAS 

Decision No. 69418 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

Page 6 Docket No. L- 00000FF-07-0134-00133 

SERVICE LIST FOR: 
DOCKET NO. L-00000FF-07-0134-00133 

3reystone Arcadis 
530 Plaza Drive 
Highlands Ranch, Colorado 80 129 

Laurie Woodall, Chairman 
4rizona Power Plant & Transmission 
Line Siting Committee 

1275 West Washington 
Phoenix, Arizona 85007 

Jay Moyes 
Moyes Storey 
Viad Corporate Center 
1850 North Central Avenue 
Suite 1100 
Phoenix, Arizona 85004 
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